EPA Official Record

Notes ID: EFE4616260253BB785257872005D589A

From: Dave Dickerson/R1/USEPA/US

To: "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

Copy To: Cynthia Catri/R1/USEPA/US@EPA; David Peterson/R1/USEPA/US@EPA; ManChak
Ng/R1/USEPA/US@EPA; Doug Gutro/R1/USEPA/US@EPA,; Larry BrillR1/USEPA/US@EPA,; Jeanethe
Falvey/R1/USEPA/US@EPA,; ElaineT Stanley/R1/USEPA/US@EPA

Delivered Date: 02/10/2009 10:32 AM EDT

Subject: RE: schedule for "hybrid" cost est. at $80m

excellent - thanks KC

"Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

Dave Dickerson/R1/USEPA/US@EPA

"Beaudoin, Maurice NAE"
<Maurice.Beaudoin@usace.army.mil>, "Leitch, Robert A
NAE" <Robert.A.Leitch@usace.army.mil>, "L'Heureux,
Paul G NAE" <Paul.G.L'Heureux@usace.army.mil>,
ElaineT Stanley/R1/USEPA/US@EPA, "Fox, Steve (New
Bedford)" <Steve.Fox@jacobs.com>, <anita.rigassio-
smith@jacobs.com>

"Mitkevicius, K C NAE"
<K.C.Mitkevicius@usace.army.mil>
02/10/2009 10:28 AM To
cc
Subject

RE: schedule for "hybrid" cost est. at $80m

Dave,

In talking to Anita, both milestones - the $80m hybrid cost est by end of Feb
and the 2 CAD Cell approach by end of March are doable. Anita will be

sending out an email by COB today with a draft concept plan for getting the
estimates completed that can be used for further discussions during

tomorrow's conference call.

KC
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————— Original Message-----

From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov]
Sent: Monday, February 09, 2009 5:00 PM

To: Mitkevicius, K C NAE; Beaudoin, Maurice NAE; Leitch, Robert A NAE;
L'Heureux, Paul G NAE; steve.fox@jacobs.com; anita.rigassio-smith@jacobs.com
Cc: Catri.Cynthia@epamail.epa.gov; Peterson.David@epamail.epa.gov;
Ng.ManChak@epamail.epa.gov; Gutro.Douglepamail.epa.gov;
Brill.Larry@epamail.epa.gov; Falvey.Jeanethe@epamail.epa.gov;
stanley.elainet@epamail.epa.gov

Subject: schedule for "hybrid" cost est. at $80m

REDACTED

Thanks - Dave
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